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0

 9,042.10  0.00  0.00  0.00  0.00  0.00  0.00  0.00  9,042.10 -6,892.10 0.00  0.00  0.00  0.00 0.00  2,150.00.000

 9,042.10  0.00  0.00  0.00  0.00  0.00  0.00  0.00 0.00  2,150.00  9,042.10 -6,892.10 0.00  0.00  0.00  0.00

TOTAL CONSTRUCTION COSTS  0.00  2,150.00  9,042.10  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  9,042.10 -6,892.10

100 LDC-Land Development Costs

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  10,404.41 0.00  0.00  0.00  0.00 10,404.41  10,404.41116.000 Interest and financing fee

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  13,239.72 0.00  0.00  0.00  0.00 13,239.72  13,239.72140.000 Earthwork

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  621.00 0.00  0.00  0.00  0.00 621.00  621.00151.000 Sewer lines

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  248.40 0.00  0.00  0.00  0.00 248.40  248.40153.000 Water lines

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 24,513.53  24,513.53  0.00  24,513.53 0.00  0.00  0.00  0.00

400 ICC-Indirect Construction Cost

 310.50  0.00  0.00  0.00  0.00  0.00  0.00  0.00  310.50  0.00 0.00  0.00  0.00  0.00 310.50  310.50401.000 Superintendents

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  372.60 0.00  0.00  0.00  0.00 372.60  372.60425.000 Utilities, field office

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  683.10 0.00  0.00  0.00  0.00 683.10  683.10461.000 Temporary utilities

 310.50  0.00  0.00  0.00  0.00  0.00  0.00  0.00 1,366.20  1,366.20  310.50  1,055.70 0.00  0.00  0.00  0.00

900 Finished Lot Acquisition

 106,812.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  106,812.00  0.00 0.00  0.00  0.00  0.00 106,812.00  106,812.00993.000 Finished Lot Purchase

 106,812.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 106,812.00  106,812.00  106,812.00  0.00 0.00  0.00  0.00  0.00

1000 Preparation Preliminaries

 1,831.97  0.00  0.00  0.00  0.00  0.00  0.00  0.00  1,831.97  2,326.87 0.00  0.00  0.00  0.00 4,158.84  4,158.841000.000 Permits and Fees

 1,179.90  0.00  0.00  0.00  0.00  0.00  0.00  0.00  1,179.90  0.00 0.00  0.00  0.00  0.00 1,179.90  1,179.901020.000 Builder's Risk Insurance

 1,242.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  1,242.00  0.00 0.00  0.00  0.00  0.00 1,242.00  1,242.001115.000 Engineering Fees

 279.45  0.00  0.00  0.00  0.00  0.00  0.00  0.00  279.45  93.15 0.00  0.00  0.00  0.00 372.60  372.601120.000 Surveys

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  1,639.44 0.00  0.00  0.00  0.00 1,639.44  1,639.441130.000 Plan Design

 832.14  0.00  0.00  0.00  0.00  0.00  0.00  0.00  832.14  0.00 0.00  0.00  0.00  0.00 832.14  832.141500.000 Construction Period Financing

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  310.50 0.00  0.00  0.00  0.00 310.50  310.501520.000 Closing Costs & Fees

 5,365.46  0.00  0.00  0.00  0.00  0.00  0.00  0.00 9,735.42  9,735.42  5,365.46  4,369.96 0.00  0.00  0.00  0.00

2000 Excavation and Foundation

 5,216.40  0.00  0.00  0.00  0.00  0.00  0.00  0.00  5,216.40  0.00 0.00  0.00  0.00  0.00 5,216.40  5,216.402000.000 Excavation and Backfill

 30,886.06  0.00  0.00  0.00  0.00  0.00  0.00  0.00  30,886.06  0.00 0.00  0.00  0.00  0.00 30,886.06  30,886.062150.000 Foundation

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  11,674.80 0.00  0.00  0.00  0.00 11,674.80  11,674.802200.000 Slab

 403.66  0.00  0.00  0.00  0.00  0.00  0.00  0.00  403.66  31.04 0.00  0.00  0.00  0.00 434.70  434.702300.000 Termite Protection

 36,506.12  0.00  0.00  0.00  0.00  0.00  0.00  0.00 48,211.96  48,211.96  36,506.12  11,705.84 0.00  0.00  0.00  0.00

3000 Rough Structures

 2,980.80  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,980.80  0.00 0.00  0.00  0.00  0.00 2,980.80  2,980.803000.000 Structural Steel

 12,356.61  0.00  0.00  0.00  0.00  0.00  0.00  0.00  12,356.61  69,366.99 0.00  0.00  0.00  0.00 81,723.60  81,723.603100.000 Framing

 9,424.06  0.00  0.00  0.00  0.00  0.00  0.00  0.00  9,424.06  1,691.84 0.00  0.00  0.00  0.00 11,115.90  11,115.903600.000 Plumbing Rough-In

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  6,458.40 0.00  0.00  0.00  0.00 6,458.40  6,458.403700.000 Electrical Rough-In

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  434.70 0.00  0.00  0.00  0.00 434.70  434.703750.000 Sound System Rough-In

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  993.60 0.00  0.00  0.00  0.00 993.60  993.603755.000 Security System Rough-In
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 308.03  0.00  0.00  0.00  0.00  0.00  0.00  0.00  308.03  64.57 0.00  0.00  0.00  0.00 372.60  372.603760.000 TV, Phone, Cable Rough-In

 312.98  0.00  0.00  0.00  0.00  0.00  0.00  0.00  312.98  556.42 0.00  0.00  0.00  0.00 869.40  869.403765.000 Central Vac Rough-In

 10,557.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  10,557.00  0.00 0.00  0.00  0.00  0.00 10,557.00  10,557.003800.000 HVAC Rough-In

 35,939.48  0.00  0.00  0.00  0.00  0.00  0.00  0.00 115,506.00  115,506.00  35,939.48  79,566.52 0.00  0.00  0.00  0.00

4000 Full Enclosure

 2,315.67  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,315.67  4,763.73 0.00  0.00  0.00  0.00 7,079.40  7,079.404000.000 Roofing

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  5,961.60 0.00  0.00  0.00  0.00 5,961.60  5,961.604100.000 Masonry

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  4,093.63 0.00  0.00  0.00  0.00 4,093.63  4,093.634120.000 Fireplace

 22,250.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  22,250.00  0.00 0.00  0.00  0.00  0.00 22,250.00  22,250.004130.000 Brick veneer

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  12,420.00 0.00  0.00  0.00  0.00 12,420.00  12,420.004135.000 Stone Veener

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  1,614.60 0.00  0.00  0.00  0.00 1,614.60  1,614.604400.000 Gutters

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  993.60 0.00  0.00  0.00  0.00 993.60  993.604500.000 Windows & Doors

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  19,126.80 0.00  0.00  0.00  0.00 19,126.80  19,126.804510.000 Windows

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  5,117.04 0.00  0.00  0.00  0.00 5,117.04  5,117.044540.000 Exterior Doors

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,744.82 0.00  0.00  0.00  0.00 2,744.82  2,744.824570.000 Garage Door

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  8,578.49 0.00  0.00  0.00  0.00 8,578.49  8,578.494700.000 Insulation

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  26,827.20 0.00  0.00  0.00  0.00 26,827.20  26,827.204800.000 Exterior Trim

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  18,480.96 0.00  0.00  0.00  0.00 18,480.96  18,480.964815.000 Porches

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  721.60 0.00  0.00  0.00  0.00 721.60  721.604825.000 Siding

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  18,494.73 0.00  0.00  0.00  0.00 18,494.73  18,494.734900.000 Painting

 24,565.67  0.00  0.00  0.00  0.00  0.00  0.00  0.00 154,504.47  154,504.47  24,565.67  129,938.80 0.00  0.00  0.00  0.00

5000 Finish Trades

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  20,254.54 0.00  0.00  0.00  0.00 20,254.54  20,254.545000.000 Drywall

 9,201.09  0.00  0.00  0.00  0.00  0.00  0.00  0.00  9,201.09  1,216.81 0.00  0.00  0.00  0.00 10,417.90  10,417.905130.000 Carpeting

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  12,420.00 0.00  0.00  0.00  0.00 12,420.00  12,420.005150.000 Hardwood Flooring

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  16,757.06 0.00  0.00  0.00  0.00 16,757.06  16,757.065200.000 Trim Carpentry

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  4,347.00 0.00  0.00  0.00  0.00 4,347.00  4,347.005210.000 Interior Doors

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  78,330.46 0.00  0.00  0.00  0.00 78,330.46  78,330.465300.000 Ceramic Tile

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  32,689.44 0.00  0.00  0.00  0.00 32,689.44  32,689.445400.000 Cabinets and Vanities

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  10,557.00 0.00  0.00  0.00  0.00 10,557.00  10,557.005420.000 Countertops

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  11,456.21 0.00  0.00  0.00  0.00 11,456.21  11,456.215500.000 Appliances

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  10,853.84 0.00  0.00  0.00  0.00 10,853.84  10,853.845600.000 Finish Plumbing

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  8,938.67 0.00  0.00  0.00  0.00 8,938.67  8,938.675700.000 Finish Electrical

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  4,968.00 0.00  0.00  0.00  0.00 4,968.00  4,968.005725.000 Light Fixtures

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  993.60 0.00  0.00  0.00  0.00 993.60  993.605755.000 Security Finish

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  372.60 0.00  0.00  0.00  0.00 372.60  372.605760.000 TV, Phone, & Cable Finish

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  869.40 0.00  0.00  0.00  0.00 869.40  869.405765.000 Central Vac Finish

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  8,694.00 0.00  0.00  0.00  0.00 8,694.00  8,694.005800.000 Finish HVAC

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  403.65 0.00  0.00  0.00  0.00 403.65  403.655910.000 Interior Paint

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,484.00 0.00  0.00  0.00  0.00 2,484.00  2,484.005940.000 Wallpaper

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  745.20 0.00  0.00  0.00  0.00 745.20  745.205950.000 Mirrors

 232.57  0.00  0.00  0.00  0.00  0.00  0.00  0.00  232.57  1,450.31 0.00  0.00  0.00  0.00 1,682.88  1,682.885960.000 Shower Enclosures & Bath Acc

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,484.00 0.00  0.00  0.00  0.00 2,484.00  2,484.005965.000 Lock Sets & Interior  Hardwar

 9,433.66  0.00  0.00  0.00  0.00  0.00  0.00  0.00 240,719.45  240,719.45  9,433.66  231,285.79 0.00  0.00  0.00  0.00
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6000 Completion and Inspection

 147.05  0.00  0.00  0.00  0.00  0.00  0.00  0.00  147.05  863.57 0.00  0.00  0.00  0.00 1,010.62  1,010.626000.000 Building Clean-up

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  24,219.00 0.00  0.00  0.00  0.00 24,219.00  24,219.006100.000 Landscaping

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  7,452.00 0.00  0.00  0.00  0.00 7,452.00  7,452.006200.000 Driveway

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  993.60 0.00  0.00  0.00  0.00 993.60  993.606330.000 Fences

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  10,557.00 0.00  0.00  0.00  0.00 10,557.00  10,557.006400.000 Walk-Through

 147.05  0.00  0.00  0.00  0.00  0.00  0.00  0.00 44,232.22  44,232.22  147.05  44,085.17 0.00  0.00  0.00  0.00

9000 Sales & Marketing

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  55,293.84 0.00  0.00  0.00  0.00 55,293.84  55,293.849050.000 Sales Comms, outside

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  7,155.25 0.00  0.00  0.00  0.00 7,155.25  7,155.259930.000 Sales concessions

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 62,449.09  62,449.09  0.00  62,449.09 0.00  0.00  0.00  0.00

10000 Warranty

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00  2,235.60 0.00  0.00  0.00  0.00 2,235.60  2,235.6010203.000 Warranty

 0.00  0.00  0.00  0.00  0.00  0.00  0.00  0.00 2,235.60  2,235.60  0.00  2,235.60 0.00  0.00  0.00  0.00

 810,285.94  812,435.94  228,122.04  0.00  0.00  0.00  0.00  0.00  0.00  0.00  228,122.04  584,313.90GRAND TOTAL  0.00  0.00  0.00  0.00



 

 
 

www.masterbuilderreports.com 
Custom reporting for Sage Master Builder software users worldwide. 

 
 
Attention:  If you opened this custom report sample directly from a search engine, please visit our 
website at:  www.masterbuilderreports.com.  Our custom reports are written exclusively for Master 
Builder construction accounting software users. We know everything there is to know about Sage 
Master Builder software, and we can make our reports show anything you want them to. 
 
All of our reports automatically pull in your company data, with no preprocessing required, and they 
do not require the use of one of your MB licenses/seats, so you can let all of your project managers 
(or anyone else you designate) see what they need to see.  Written in Excel VBA, Crystal Reports, or 
the internal Report Writer, our reports can include any data you want, in any format you want. If 
you've been told before that a report you need is impossible, give us a call. We have secret ways of 
making it work.  

Contractor Business Solutions Northwest is a Sage Select Business Partner. In addition to 
software sales, implementation, and consulting for over 900 clients, we have taught Master Trainer 
classes, have all advanced certifications, and literally wrote the book on MB's internal report writer. 
Combine that with our unrivaled construction industry experience and you will see that nobody is 
better prepared to create perfect reports for your company.  

Download one of our already completed reports today, or have us create one from scratch. Some of 
our more popular report titles: Budget to Actual Income Statement, Budgeted Cost by Cost Code per 
Square Foot Report, Committed Costs Report, Consolidated Loan Draw, Job Cost Journal with 
Budgets, Job Cost Summary Report with Income-Gross Profit, Profit Analysis Report, Purchase 
Order Approval by Job Report, QuickBooks Style Income Statement for Master Builder, The 
Ultimate Master Builder Report, Job Profit By Period Report, Job Cost Totals Report, Job Cost 
Summary Report, Current Cost Summary Report, Job Cost Journal, Job Labor Journal, Job List, 
Cost Code List, Subcontract Audit Report, Over/Under Billing, Sales by Client Report, Combined 
Service & A/R Report, Aging by Job Report, Labor Analysis Report, 12 Month Income Statement, 
12 Month Income Statement w/percentages, Work In Progress Report - Labor Driven WIP, Profit & 
Loss by Job Report, Job Profit Report. 
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