

Managed Rite Construction

Hours Report by Job-Phs-Code

201 - Trappen Motel

Cost Code	Original Hours	Changes Hours	Revised Hours	Actual Hours	Remaining Hours
0 - No Phase					
1000.000 GENERAL REQUIREMENTS				272.00	(272.00)
3340.000 Slab Prep	60.00		60.00		60.00
3350.000 Slab Cast-in-Place	54.00		54.00		54.00
6130.000 Roof Framing				8.00	(8.00)
0 - No Phase Total:	114.00	0.00	114.00	280.00	(166.00)
1 - Building #1					
3100.000 Foundation Formwork	96.00		96.00		96.00
3200.000 Foundation Reinforcement	157.00		157.00		157.00
3300.000 Foundation Cast-in-Place	39.00		39.00		39.00
6110.000 Sub-Floor Framing	297.00		297.00		297.00
6120.000 Wall Framing	140.00		140.00		140.00
6130.000 Roof Framing	200.00	10.00	210.00	16.00	194.00
6150.000 Siding & Exterior Trim	6.00		6.00	8.00	(2.00)
6200.000 Finish Carpentry	31.00		31.00	32.00	(1.00)
8100.000 Metal Doors & Frames	14.00		14.00	16.00	(2.00)
8300.000 Special Doors	2.00		2.00		2.00
8500.000 Windows	27.00		27.00	32.00	(5.00)
1 - Building #1 Total:	1,009.00	10.00	1,019.00	104.00	915.00
2 - Building #2					
3100.000 Foundation Formwork	67.00		67.00		67.00
3200.000 Foundation Reinforcement	110.00		110.00		110.00
3300.000 Foundation Cast-in-Place	27.00		27.00		27.00
6110.000 Sub-Floor Framing	513.00		513.00	336.00	177.00
6120.000 Wall Framing	215.00		215.00	416.00	(201.00)
6130.000 Roof Framing		15.00	15.00	184.00	(169.00)
6150.000 Siding & Exterior Trim	12.00		12.00		12.00
6200.000 Finish Carpentry	51.00		51.00		51.00
8100.000 Metal Doors & Frames	30.00		30.00		30.00
8300.000 Special Doors	2.00		2.00		2.00
8500.000 Windows	52.00		52.00		52.00
2 - Building #2 Total:	1,079.00	15.00	1,094.00	936.00	158.00
3 - Building #3					
3100.000 Foundation Formwork	166.00		166.00		166.00
3200.000 Foundation Reinforcement	269.00		269.00		269.00
3300.000 Foundation Cast-in-Place	829.00		829.00		829.00
6110.000 Sub-Floor Framing	774.00		774.00		774.00
6120.000 Wall Framing	325.00		325.00		325.00
6150.000 Siding & Exterior Trim	17.00		17.00		17.00
6200.000 Finish Carpentry	79.00		79.00		79.00
8100.000 Metal Doors & Frames	46.00		46.00		46.00
8300.000 Special Doors	2.00		2.00		2.00
8500.000 Windows	77.00		77.00		77.00

201 - Trappen Motel
Continued...

Cost Code	Original Hours	Changes Hours	Revised Hours	Actual Hours	Remaining Hours
3 - Building #3 Total:	2,584.00	0.00	2,584.00	0.00	2,584.00
Job Total:	4,786.00	25.00	4,811.00	1,320.00	3,491.00



www.masterbuilderreports.com

Custom reporting for Sage Master Builder software users worldwide.

Attention: If you opened this custom report sample directly from a search engine, please visit our website at: www.masterbuilderreports.com. Our custom reports are written exclusively for Master Builder construction accounting software users. We know everything there is to know about Sage Master Builder software, and we can make our reports show anything you want them to.

All of our reports automatically pull in your company data, with no preprocessing required, and they do not require the use of one of your MB licenses/seats, so you can let all of your project managers (or anyone else you designate) see what they need to see. Written in Excel VBA, Crystal Reports, or the internal Report Writer, our reports can include any data you want, in any format you want. If you've been told before that a report you need is impossible, give us a call. We have secret ways of making it work.

Contractor Business Solutions Northwest is a Sage Select Business Partner. In addition to software sales, implementation, and consulting for over 900 clients, we have taught Master Trainer classes, have all advanced certifications, and literally wrote the book on MB's internal report writer. Combine that with our unrivaled construction industry experience and you will see that nobody is better prepared to create perfect reports for your company.

Download one of our already completed reports today, or have us create one from scratch. Some of our more popular report titles: [Budget to Actual Income Statement](#), [Budgeted Cost by Cost Code per Square Foot Report](#), [Committed Costs Report](#), [Consolidated Loan Draw](#), [Job Cost Journal with Budgets](#), [Job Cost Summary Report with Income-Gross Profit](#), [Profit Analysis Report](#), [Purchase Order Approval by Job Report](#), [QuickBooks Style Income Statement for Master Builder](#), [The Ultimate Master Builder Report](#), [Job Profit By Period Report](#), [Job Cost Totals Report](#), [Job Cost Summary Report](#), [Current Cost Summary Report](#), [Job Cost Journal](#), [Job Labor Journal](#), [Job List](#), [Cost Code List](#), [Subcontract Audit Report](#), [Over/Under Billing](#), [Sales by Client Report](#), [Combined Service & A/R Report](#), [Aging by Job Report](#), [Labor Analysis Report](#), [12 Month Income Statement](#), [12 Month Income Statement w/percentages](#), [Work In Progress Report - Labor Driven WIP](#), [Profit & Loss by Job Report](#), [Job Profit Report](#).

Contractor Business Solutions Northwest

*CBSNW is a Sage Partner representing Sage Master Builder,
Sage Timberline Office and Sage Timberline Estimating
800-209-6927*